
Figure 2 - Summarized CV-SALTS Workplan Schedule
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CV-SALTS Program Element 2011 2012 2013 2015 2017 2018     +    

Program Management
Technical Studies

Initial Concetual Model
Phase 2 SNMP
Phase 3 Antidegradation Monitoring Economics

Archetypes/Case Studies
Groundwater MUN (Tulare)
Surface Water MUN (Sac Valley POTWs)
Management Practice Development
Lower San Joaquin River Salt and Boron Objectives

Implementation Planning
SSALTS Study
Implementation Planning

Documentation for Approval
CEQA Equivalent Documentation
BPA Documentation Process Support

Initial Implementation
Monitoring and Reporting
Phase II SNMP
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